West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report

Bill No.: 27076647 | IAG No.: DW96958582 | P2#: 444809 | IAG Exp. Date: 30-Dec-2015
Reporting Period: | From: To: EPARPM: USACE PM:
1 Dec 2015 4 Jan 2015 Brad Vann Robyn Kiefer
Work Performed
Narrative *  Project Management: Completed monthly status report and budget tracking. 1A

processing/funding acceptance. PDT Coordination.

* Coordination for Kansas City District Engineer’s involvement in EPA IB Announcement Press
Event including preparation of potential Q&A

* Participation in pre-decisional discussions regarding IB.

Meetings + 12/1/15 —Kiefer, Specking participate in call with EPA to discuss IB options

+ 12/2/15 —Sexton call with EPA R7 RA (Hague) RE: West Lake 1B announcement

+ 12/8/15 — Kiefer, Speckin, Leibbert participate in pre-decisional discussion call with
EPA/MDNR/ORD

* 12/9/15 —Young, Leibbert participate in EPA R7 RA briefing prep call

* 12/10/15 —Young, Leibbert participate in EPA R7 RA briefing meeting

+ 12/18/15 — Sexton, Ostrander, Young, Leibbert, Kiefer —- NWK District Engineer briefing on
West Lake announcement

KeyMilestones | «  12/31/15 — EPA makes announcement on IB decision

Completed
Projected Work
Narrative + Review RP’s Comprehensive Phase 1 Report

+ Review and coordinate response with St. Louis District & EPA on Pb210 article

*  Assist EPA with core testing effort as requested

¢ Assist in preparation for Feb 8 CAG

Meetings + Attend February 8 CAG meeting.

KeyMi’est"es *+  Complete review of 1B installation work plans and designs when they are submitted
Forthcoming + Perform preconstruction observation effort.

Issues/Challenges/Risks

+  Risk: Delay of decision on IB path forward due to need for additional characterization
reduces alternatives and increases risk of rushed design and construction effort, should a
heating event be identified in North Quarry.

+ Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP is necessary to ensure appropriate PDT resources are available to perform document
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs,
reports) is required is key to ensuring quality of and ability to support.

» Challenge: $80K in additional funding received from EPA. Execution of activities not
included in original budget continues. With additional $80K, projected shortfall (depending
upon future Technical Assistance tasks requested by EPA) is now approximately S50K.
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report
Bill No.: 27076647 | IAG No.: DW96958582 | P2#: 444809 | IAG Exp. Date: 30-Dec-2015
Reporting Period: | From: To: EPARPM: USACE PM:
1 Dec 2015 4 Jan 2015 Brad Vann Robyn Kiefer
IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
80,000 - 80,000 400,000 8-Dec-2015
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
400,000 9,543.40 | 185,061.08 205,395.52 320,000 | See Page 1 - Funding Challenge

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT

WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWK-ED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVS-EC-GT 314-331-8430
Mary Delaet CENWK-ED-DM 816-389-3226
Margie Benningfield CEMVS-EC-CA 314-331-8040
Dave Mueller CEMVS-EC-CF 314-331-8040
Bradley Vann EPA R7 RPM 913-551-7611
Electronic Deliverable 8 January 2016
Robyn Kiefer Date
Project Manager
816-389-3615
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CIC#: 99EPA
Billed Date: 04-Jan-2016
Customer Order Number:DW96958582

EPA SUPERFUND PROGRAM

Mission Assignment No:

WESTLAKE LANDFILL, MO 444809 BZ880

69¢Y£00 - 100 - CLEPVIOATIM

EPA 721

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27076647
Partial # 21 01-Dec-2015 Thru 04-Jan-2016

Billed Office (Mail To):’

US ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE

CINCINNATI OH 45268-7002

Billed Accounting Classification
068 068 X 8145.0000 2014 00 0000 D0OODO 0000 DOO0O 68010015 $9,543.40

Line ltem Moa

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS

Description
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

CORPS CERTIFICATION D OR
o1 CERTIFY THAT TRZ ABCVE ARTICLES WERE DELIVERED "HD U
T:'I(é SERVICES P%RFOR%\"E £D AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEQQE. AND
SHOULD BE PAID AND CHARGE@ THE APPROPRIATIC™(S) OR

FUNDS Ai iNDICATED.”
DATE

- fismﬁfga%hﬁ/

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Accounts Of

Collection Vou. No.

*
*
*
*
*
*
*
*
*
*
*
*
*
*

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification
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096 NAX 3122.0000 G5 08 2416 868 017582 96231 $9,543.40
Eaid No Amount

- $2,531.74

$645.36

$4,964.19

$1,402.11

Subtotal: $9,543.40

Total Billed Amount: $9,543.40

Less Partial Amount Paid: $0.00

Payment Due Date: 03-Feb-2016 Pay This Amount: $9,543.40

Funds Authorized:
Total Billed Amount:

$400,000.00
$194,604.48

Prev Billed Amount: $185,061.08
Current Billed Amount: $9,543.40
Total Flux Billed: $0.00

Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00

CERTIFICATE OF OFFICE BILLED
| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.964 v2.1.4
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KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Number: DW96958582

MONTHLY REPORT FOR DECEMBER 2015

PROGRESS REPORT

Page: 152
Date: 04-JAN-2016
Time: 09:36:12

STATEMENT OF CHARGES FCR PERIOD:

Revised Reimbursable
(096%3122)

Direct Fund Cite

IA Totals
(096X3122)

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Total Expended to Date:

Funds Expended During Report Period:

$194,604.48

$0.00
$0.00

FOR OFFICIAL USE ONLY

(FOUO)

Total Funds Authorized: $400,000.00 $0.00 $400,000.00
Less Total Expenditures: () $194,604.48 $0.00 $194,604.48
Less Undelivered Orders: (=) $64,485.71 $0.00 $64,485.71
Less Commitments: (=} $56,183.60 50.00 $56,183.60
Funds Available Balance: $684,726.21 $0.00 $84,726.21
BILLING ACTIVITY {096X3122):

Bill Number: 27076647

Funds Expended During Report Period: $9,543.40
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99EPA Date: 04~JAN~2016
Time: 09:36:12

PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Numbetr: DW96958582

Bill Number: 27076647
Bill Invoice Date: 04-JAN-2016

Monthly Billing Amcunt (026¥3122): $9,543.40
Monthly Direct Fund Cite Contract Cost(068%8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $3,083.33 $56,509.47 $59,582.80
b Fringe Benefits $1,880.86 $33,568.17 $35,449.03
¢ Travel $0.00 $4,311.93 $4,311.93
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
£ Procurement $0.00 $0.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $1,402.11 $34,472.18 $35,874.29
i Total Direct Charges $6,366.30 $128,861.75 $135,228.05
j Total Indirect Charges $3,177.10 $56,199.33 $59,376.43
k TOTAL $9,543.40 $185,061.08 $194,604.48

LABCR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 4.00 5426.27
JOSEPH A DONAKOWSKI KANSAS CITY DISTRICT HEALTH PHYSICIST 8.00 $781.56
JOSHUA RYA BOECKMANN KANSAS CITY DISTRICT PROJECT SCHEDULER 3.00 $284.21

FOR OFFICIAL USE ONLY (FOUO)
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KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO

LABOR BREAKOQOUT FOR MONTH:

Individual Location

ROBYN V. KIEFER KANSAS CITY DISTRICT
PAUL D SPECKIN KANSAS CITY DISTRICT
TOTAL LABOR:

N

PROGRESS REPCRT

Function Hours
ENVIRONMENTAL ENGINEER 11.00
LEAD CIVIL ENGINEER 38.00

64.00

FOR OFFICIAL USE ONLY

(FOUO)

Page: 154
Daté: 04~JAN-2016
Time: 09:36:12

Labor Amount

$1,432.80
$5,216.45

$8,141.29
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CUSTOMER ORDER:

INHOUSE - LABOR

Transaction
Date

COI NO/DESC

13-NOV-2018

13-NOV-2015

Charge
Code

1

23126A

23126n

TRANSACTION LISTING
ST. LOUIS DISTRICT

Page:
Date:
Time:

Indirect

$126.49

$268.13

07~JAN-2016
10:06:59

Total

$449.43

$952.68

W58XUW41153875 ACCOUNTING PERIOD: 11-2C15
Work Date Work Item/Description Employee Hrs Type Labor G&A
PMP20015-WESTLAKE TA ST. LOULS LABOR [444809] -- PME-14-3 --- Project No.: 444809
06-NOV-2015 3K6BGl PMP30015-Westlake TA St. Loui PATRICK J CONROY 5 ou $279.84 $43.10
09-NOV-2015 3K6BGl PMP30015-Westlake TA St. Loui PATRICK J CONROY 7 RG $593.20 $91.35
SUBTOTAL COST: $873.04 $134.45
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FOR OFFICIAL USE ONLY (FOUO)

TOTAL COST:

$394.62

$1,402.11

$1,402.11




